COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 23/ 2019

ESTI MATE SUMVARY 14:19: 55
CONTI D C22366 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 22366- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TIME ALLOW 151 WORK DAYS
RAMP METERI NG AT VARI OUS LOCATIONS IN REG ON 1 PERCENT TI ME: 9. 27 ORI G TI ME ALLOW 151 WORK DAYS

PRQIECT NO SHER100- 302
RAMP METERI NG AT VARI QUS LOCATIONS IN REG ON 1

NAME OF ROAD:

PROJECT COUNTI ES: JEFFERSON ADANVS
DOUGLAS, REG ON 1
CONTRACTOR:
W L. CONTRACTORS, | NC PAY PERI OD ENDI NG 04/ 01/ 2019 DATE TI ME STARTED 03/04/2019
5920 LAVAR STREET DATE LET 12/ 13/ 2018 DATE WORK BEGAN 03/ 04/2019
DATE AWARDED 01/02/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 04/2019 DATE ACCEPTED
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 03/04/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 3,010, 464.90 PARTI Cl PATI NG $ 107, 392. 90 $ 107, 392. 90
AWARD PRQIECT AM: $ 2,797, 304. 90 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 3.57% TOTAL EARNI NGS 107, 392. 90 107, 392. 90
FUNDS AVAI LABLE: $ 2,903,072.00 STOCKPI LED MATERI ALS 38, 649. 60 38, 649. 60

GROSS EARNI NGS 146, 042. 50 146, 042. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -3,221.79 -3,221.79

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 142, 820. 71 142, 820. 71

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 142, 820. 71 142, 820. 71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;s 77777 1745,7872(7).771 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22366-BI D ESTI MATE RUN 04/ 23/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0001 14: 19: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 Renoval of Pavenent Marking 90. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0010 202-00700 Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
555. 00000 0. 000 0. 00
0015 203-01597  *Pot hol i ng 100. 000 0. 000
HOUR 54. 500 8,720.00
160. 00000 54. 500 8, 720. 00
0020 206- 00065 Structure Backfill (FlowFill) 6. 000 0. 000
cY 0. 000 0. 00
180. 00000 0. 000 0. 00
0025 208-00012 Erosi on Log Type 1 (9 Inch) 5, 040. 000 0. 000
LF 1, 800. 000 12, 600. 00
7.00000 1, 800. 000 12, 600. 00
0030 208-00035 Aggr egat e Bag 240. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0035 208-00045 Concrete Washout Structure 21. 000 0. 000
EACH 1. 000 2,180.00
2,180. 00000 1. 000 2,180.00
0040 208-00053 StormDrain Inlet Protection (Type 1) (84 Inch) 11.000 0. 000
EACH 0. 000 0. 00
107. 00000 0. 000 0. 00
0045 208-00054 StormDrain Inlet Protection (Type I1) 11. 000 0. 000
EACH 0. 000 0. 00
202. 00000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 85. 000 0. 000
HOUR 0. 000 0. 00
37.00000 0. 000 0. 00
0055 208-00105 Renoval and Disposal of Sedinent (Equipnent) 85. 000 0. 000
HOUR 0. 000 0. 00

77.00000 0. 000 0. 00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22366-BI D ESTI MATE RUN 04/ 23/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0001 14:19: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 Sweepi ng (Sedi ment Renoval) 73.000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0070 210-00810 Reset Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0075 212-00006 Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00
945. 00000 0. 000 0.00
0080 212-00032  Soil Conditioning 0. 900 0. 000
ACRE 0. 000 0. 00
3, 838. 00000 0. 000 0. 00
0085 213-00003 Ml ching (Weed Free) 0. 900 0. 000
ACRE 0. 000 0. 00
3, 928. 00000 0. 000 0. 00
0090 503-00018 Drilled Caisson (18 Inch) 119. 000 0. 000
LF 0. 000 0. 00
205. 00000 0. 000 0. 00
0095 503-00036 Drilled Caisson (36 Inch) 152. 000 0. 000
LF 19. 000 6, 365. 00
335. 00000 19. 000 6, 365. 00
0100 612-00260 Location Marker (Fiber Optic)(Done) 47.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0105 612-00270 Location Marker (Utility)(Flat Slat) 95. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0110 613-00125 1-1/4 Inch Electrical Conduit 290. 000 0. 000
LF 250. 000 3, 750. 00

15. 00000 250. 000 3, 750. 00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22366-BI D ESTI MATE RUN 04/ 23/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0001 14:19: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-00206 *2 Inch Electrical Conduit (Bored) 54, 350. 000 0. 000
LF 3, 754. 000 36, 789. 20
9. 80000 3, 754. 000 36, 789. 20
0120 613-00306 *3 Inch Electrical Conduit (Bored) 8, 510. 000 0. 000
LF 896. 000 12,992. 00
14. 50000 896. 000 12,992. 00
0125 613-01200 2 Inch Electrical Conduit (Plastic) 2,120. 000 0. 000
LF 462. 000 4,620.00
10. 00000 462. 000 4,620. 00
0130 613-01300 3 Inch Electrical Conduit (Plastic) 610. 000 0. 000
LF 117. 000 1,521. 00
13. 00000 117. 000 1,521.00
0135 613-07000  Pull Box (Special) 28.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0140 613-07011 Pull Box (11"x18"x12") 95. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0140 MATERI AL ALLOWANCE Del i verd to Project 0. 000
EACH 95. 000 11, 400. 00
120. 00000 95. 000 11, 400. 00
0145 613-07023 Pul | Box (24"x36"x24") 32.000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0.00
0145 MATERI AL ALLOWANCE Del i vered to Project 0. 000
EACH 32. 000 19, 049. 60
595. 30000 32.000 19, 049. 60
0150 613-07040 Pul | Box (30"x48"x24") 16. 000 0. 000
EACH 0. 000 0. 00
1, 990. 00000 0. 000 0.00
0150 MATERI AL ALLOWANCE Del i vered to project 0. 000
EACH 16. 000 8, 200. 00

512. 50000 16. 000 8, 200. 00



CONTI D

ROADWAY

CAT NO0200

0155 613-10000

0160

613-13000

0165

613- 32350

0170

613- 40010

0175

613-50132

0180

613-80130

0185

613- 80274

0190

614- 00011

0195

614-00012

0200

614- 00041

0205 614-01583

C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON
22366- Bl D
SHER100- 302 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Wring 1. 000
LS
155, 000. 00000
Lum nai re (LED) 1. 000
EACH
1, 035. 00000
Li ght Standard Steel (35 Foot) 17. 000
EACH
1, 850. 00000
Li ght Standard Foundati on 17. 000
EACH
1, 590. 00000
2-Plex Receptacle (Wth Box and Cover) 1. 000
EACH
140. 00000
Service Meter Cabinet 11. 000
EACH
4,371. 00000
Structure Munted Di sconnect Switch 13. 000
EACH
425. 00000
Sign Panel (Cass I) 312.500
SF
25. 00000
Sign Panel (Cass I1) 116. 500
SF
33. 00000
Si gn Post (Special) 1. 000
EACH
3, 767. 00000
Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4.000
Sl i pbase)
EACH

423. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 5

ESTI MATE RUN 04/ 23/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:19: 55

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0210 614-70024

0215

614-70028

0220

614-70030

0225

614-70225

0230

614- 70336

0235

614- 72830

0240

614- 72875

0245

614-72878

0250

614- 72884

0255

614- 72887

0260 614-80000

C22366
22366-BI D
SHER100- 302
| TEM
DESCRI PTI ON

1310nm SFP Optic Mdul e

CWDM SFP Optic Modul e

At t enuat or

Optical

Traffic Signal

Face (12-12)

Traffic Signal

Face (12-12-12)

Conmmuni cati ons Cabi net

Loop Detector Wre

Traffic Signal
(4 Cha

Vehicle Detector Anplifier

Traffic Signal

Det ect or

M crowave Vehicl e Radar

Fl ashi ng Beacon

Vehicle Detector (Mcro Wave Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

40. 000

EACH
281. 00000
6. 000

EACH
869. 00000
46. 000

EACH
87. 00000
34. 000

EACH
501. 00000
46. 000

EACH
633. 00000
16. 000

EACH

14, 023. 00000

18, 130. 000
LF

4.50000
(Loop Type) 23.000

EACH
513. 00000
1. 000

EACH
10, 081. 00000
17. 000

EACH
10, 552. 00000
34. 000

EACH

2,178. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 23/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:19: 55

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

614-81135

614-81145

614-81155

614-84100

614- 86007

614- 86250

614-87010

614-87012

614-87015

614- 87350

614-87692

C22366

SHER100- 302

22366-BI D

| TEM
DESCRI PTI ON

ROADWAY

Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm

Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm

Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm

Traffic Signal Pedestal Pole Al um num

to I P Converter

Seri al

Ranp Metering Controller

Fi ber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Termination Panel

(12 Fiber)

Buf fer Tube Fan Qut Kit

Test

Fi ber Optic Cable

Et hernet Switch Type I

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

2.000

14, 639. 00000

3. 000
EACH
16, 046. 00000

3. 000
EACH
18, 431. 00000

34. 000

EACH
2, 488. 00000
22.000

EACH
742.00000
17. 000

EACH
1, 582. 00000
20, 730. 000

LF

2. 00000
17. 000

EACH
1, 312. 00000
17. 000

EACH
66. 00000
1. 000

LS
5, 472. 00000
20. 000

EACH

3, 145. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 23/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:19: 55

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22366-BI D ESTI MATE RUN 04/ 23/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0001 14:19: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 614-87698 Et hernet Aggregation Switch Type I 2.000 0. 000
EACH 0. 000 0. 00
25, 455. 00000 0. 000 0. 00
0325 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 150 3,397.50
22, 650. 00000 0. 150 3,397.50
0330 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
141, 500. 00000 0. 000 0. 00
0335 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 150 1, 132. 20
7, 548. 00000 0. 150 1,132. 20
0340 627-00008 Modi fied Epoxy Pavenment Marking 2.000 0. 000
GAL 0. 000 0.00
506. 00000 0. 000 0. 00
0345 627-01010 Preforned Pl astic Pavement Marking (Type 1) (Inlaid) 652. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0350 627-30210  Thernopl astic Pavenent Marking (Xwal k- St opl i ne) 744.000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0355 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00
31. 00000 0. 000 0. 00
0360 630-00007 *Traffic Control Inspection 29. 000 0. 000
DAY 1.000 89. 00
89. 00000 1. 000 89. 00
0365 630- 00012 *Traffic Control Management 145. 000 0. 000
DAY 12. 000 9, 936. 00
828. 00000 12. 000 9, 936. 00
0370 630-80341 *Construction Traffic Sign (Panel Size A) 72.000 0. 000
EACH 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22366-BI D ESTI MATE RUN 04/ 23/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0001 14:19: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 630-80342 *Construction Traffic Sign (Panel Size B) 116. 000 0. 000
EACH 8. 000 1, 096. 00
137. 00000 8. 000 1, 096. 00
0380 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
119. 00000 0. 000 0. 00
0385 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
2,136. 00000 0. 000 0. 00
0390 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 2. 000 0. 000
Type
ype) EACH 1. 000 830. 00
830. 00000 1. 000 830. 00
0395 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0.00
41. 00000 0. 000 0. 00
0400 630-80380 *Traffic Cone 40. 000 0. 000
EACH 20. 000 340. 00
17. 00000 20. 000 340. 00
0405 630-80393 *Stackabl e Vertical Panels 30. 000 0. 000
EACH 5. 000 85. 00
17. 00000 5. 000 85. 00
0410 630-85041 *Mobi | e Attenuator 40. 000 0. 000
DAY 0. 000 0. 00
219. 00000 0. 000 0. 00
0415 700-70010 F/ A Mnor Contract Revisions 155, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70016 F/ A Fuel Cost Adjustnent 100. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 10
ESTI MATE RUN 04/ 23/ 2019

CAT NO0200

0430 700-70023

0435 700-70082

0440 700-70230

0445 700- 70380

CAT NO0400

0450 620-00020

C22366
22366-BI D
SHER100- 302
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

F/ A Furnish & Install

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

El ectri cal

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
960. 000
FA
1. 00000
Servi ce 49, 000. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
950. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

14:19: 55
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD AMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
3,009,514.90 $ 145,092.50% 145, 092. 50
0. 000
1. 000 950. 00
1. 000 950. 00
950. 00 $ 950.00 $ 950. 00
3,010,464.90 % 146,042.50% 146, 042.50



